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Status Summary
Work emphasis this quarter has been 
on groundwater modeling and gauging 
activities

CARA map updated from GeoMapNW
(UW) susceptibility and geologic 
mapping

Still on track to meet all deliverables
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Modeling Progress

– Entire VMI 
‘grid’-ed

– Each grid is  
1000’ x 1000’

– VMI grid has     
68 rows and     
41 columns

– 5 Stratigraphic
layers 
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Modeling Progress

Complied Aquifer properties, boundary 
conditions with data from WA DoE, 
Geomap NW, WA DoH, SKCH
Executed numerous runs to test 
compatibility of initial/ boundary 
conditions, parameters and solvers.
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Looking Ahead to Modeling

After the completion of the VMI geologic 
mapping, the Phase 1 stratigraphic model will be 
updated.

The Phase 1 modeling and model development 
& calibration report will be finished by the end of 
2004

Phase 2 will start in 2005
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Stream & Precipitation Gages ProgressStream & Precipitation Gages Progress

Stream gages
– Shinglemill 
– Judd Creek
– Fisher Creek
– Tahlequah
– Green Valley Creek

Direct flow - VMI wide survey  
– 16 streams: April 2004 and August 2004

Rain gages 
– Shinglemill Basin 
– Judd Basin
– South Vashon Area 
– Maury Island
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Gaging 
Stations on 
Vashon

• 4 Rain Gages 
(yellow)

• 5 Recording Stream 
Gages (green triangles)

• 16 Flow Measuring 
Locations (red squares)
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Project Management and 
Coordination Progress

Continue to participate in WRIA 15 
planning process
– Susan Oxholm is the KC representative for 

VMI
Still Upcoming
– Write the VMI technical portion of WRIA 15 

plan 
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2004 Deliveries
Milestones & Deliverables

- Still on track to meet all planned deliverables by the 
end of 2004

4 Water Level Contour Maps November
6 Phase 1 Groundwater Flow Model Completed November
7 Phase 1 Modeling Report December



October 27, 2004 King County

Budget update

Almost 2/3 expended by mid-October

Cost savings from SAP changes are being 
used to obtain more water quantity data 
with a coordinated effort with King County 
DOT.
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Looking Ahead to 2005 Work

Pesticide sampling

Monitoring wells installed

VMI-wide water level surveys
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Visit the website and sign up to get 
project updates!

http://dnr.metrokc.gov/wlr/WQ/vashon-island/index.htm


